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1.  Originator

Kathleen L. Carr

2.  Log Date:

10/15/01

3.  CCR #:
  

01-0809

4. Rev:

-

5.  Tel:

301-883-4173

6. Rm #:

3021

7. Dept.

Synergy

8. CCR Title: Install apache web server and related java COTS on EDF (f2ins01) and PVC (p0mss21) hosts for Synergy Data Pool

9. Originator Signature/Date

    Kathleen l. Carr   /s/    10/15/01

10.   Class

IN

11.  Type:

CCR

12. Need Date: 10/19/01

13.  Office Manager Signature/Date

Rita Bergman     /s/    10/15/01

14.  Category of Change:

Other

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
none

17. Schedule
Impact:
          

18.   CI(s) Affected:Synergy Data Pool
Web Access

19.  Release Affected by this Change:
N/A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
The Data Pool Web Access application is implemented in Java and runs on an apache web server.   This custom software for the
Synergy Release will be tested in the EDF Functionality lab on f2ins01, and in the PVC on p0mss21.   The custom application
requires a number of COTS products to be installed, including the apache web server, jakarta-tomcat servlet engine, and additional
freeware COTS required for java web applications.

24.  Proposed Solution:  (use additional sheets if necessary)
Install attached list of COTS products in the EDF functionality lab on f2ins01 and in the PVC on p0mss21.

25.  Alternate Solution:  (use additional sheets if necessary)
none

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Data Pool Web Access functional and performance testing cannot proceed.   Data Pool PSR date will be impacted.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Custom software functional testing will begin approx. 10/17 in the EDF and approx. 10/22 in the PVC.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments:  Need Baseline document updates
No Primavera Activity

30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Kevin Lange, Byron Peters    10/17/01

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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